

Memorandum

Date: May 30, 2018

To: CalMod Local Policy Maker Group (LPMG)

From: John Funghi, CalMod Chief Officer; Casey Fromson, Gov Affairs Director

Re: Peninsula Corridor Electrification Project Update

ELECTRIC VEHICLE UPDATE

During the month of May, the first cab car shell underwent first article inspection and is now being painted with the [exterior design](#) the Caltrain community helped select .The second cab car shell is being transported to a laboratory to undergo structural verification testing. The vehicles continue to take shape as carbody subassemblies and the welding of car shell structures continues.

View more pictures at CalMod.org/gallery.



Car Shell after aluminum particles blasting

ELECTRIFICATION INFRASTRUCTURE UPDATE

In May, crews continued foundation installation in South San Francisco, San Bruno, Millbrae, Burlingame, and San Mateo and pole installation work in South San Francisco, San Bruno and Millbrae. In June, crews will begin the construction of the San Jose Traction Power Facility which will bring power to the system.



To sign up for weekly construction updates or for more construction information, visit [CalMod.org/construction](https://www.calmod.org/construction).

Public Meetings Re: Construction Activities

- Occurred
 - N/A
- Upcoming Meetings
 - TBD

For more details, and a full list of upcoming meetings, please visit [CalMod.org/events](https://www.calmod.org/events)

DETAILED PROGRESS REPORT

To view the PCEP Monthly Progress Report, please visit:

http://www.caltrain.com/projectsplans/CaltrainModernization/CalMod_Document_Library.html