

CALTRAIN ELECTRIFICATION



URANIUM DR. CONSTRUCTION STAGING NOTICE | October 2019

CONSTRUCTION ACTIVITIES

In Summer 2018, Caltrain began performing work along the railroad corridor in Santa Clara County.

The activities during this time included locating underground utilities, testing soil conditions, inspecting signal/communication equipment, potholing, and pruning/removing trees in preparation for the installation and operation of the Overhead Contact System that will power electric trains.

DATE	WORK ACTIVITY	EXPECTED COMPLETION
In Progress	Tree Pruning/Removal	Early 2020
In Progress	Potholing	Late 2019
Fall 2019	Foundation Installation	Late 2019
Late 2019	Pole Installation	Summer 2020
Early 2020	Wire Installation	Summer 2020
<i>Expected completion indicates first and last day of activity. Number of actual workdays will be fewer.</i>		

CONSTRUCTION STAGING

Caltrain crews will be staging materials and equipment adjacent to the Caltrain set-out track at 111 Uranium Drive in Sunnyvale. Staging is underway and is expected to continue for 6 months. Activities will include the storing and unloading of poles using on track equipment, as well as the loading and unloading of construction train cars, other equipment, and will require the use of trucks and occasional use of backup alarms.

Work will occur during the evening, with night work hours occurring between 7 p.m. and 5 a.m.

A map of the staging area is provided on the back of this flyer.

FOUNDATION INSTALLATION

Foundation work will start in fall 2019 and is expected to be completed in 3-4 months. Activities for the foundation construction will include excavation, placement of rebar, concrete fill and electrical grounding. Foundations are typically spaced 180 feet apart along the corridor and crews can complete a total of 2-6 foundations per night.

POLE AND WIRE INSTALLATION

Pole and wire installation will start late 2019 and is expected to be completed in 4-6 months. Caltrain will be installing approximately two hundred fifty (250) poles along the Caltrain Right-of-Way in the Sunnyvale corridor. Poles will vary in height from 30 feet to 50 feet. Poles will be spaced approximately 180 feet apart.

WORK HOURS

Work will take place during the evening, with night work occurring between 7 p.m. and 5 a.m. There may be occasional 24-hour work on weekends. Caltrain will work with contractors to minimize night work to limit the impact to surrounding communities; however, some work must be performed at night in order to maintain regular Caltrain service.

To mitigate noise and other impacts during night and weekend activities, the field team will use acoustical noise barrier blankets and will position lights away from residential and business areas.

Caltrain has established a dedicated project hotline and email for residents concerned about these potential impacts

FOR MORE INFORMATION

calmod.org
 Para traducción llama al 1.800.660.4287
 如需翻譯,請電 1.800.660.4287
 Cần dịch thuật, xin gọi 1.800.660.4287

CONTACT

MAIL: 2121 S. El Camino Real, Suite 300
 San Mateo, CA 94403

650.399.9659
calmod@caltrain.com



CALTRAIN ELECTRIFICATION

URANIUM DR. CONSTRUCTION STAGING NOTICE | October 2019

PROJECT OVERVIEW

Over the last decade, Caltrain has experienced a substantial increase in ridership and anticipates further increases in ridership demand as the Bay Area's population grows. Caltrain Electrification, scheduled to be operational by 2022, will electrify and upgrade the performance, operating efficiency, capacity, safety and reliability of Caltrain's commuter rail service.

Caltrain Electrification is a key component of the Caltrain Modernization Program and consists of replacing diesel-hauled trains with electric trains for service between Fourth and King Street Station in San Francisco and the Tamien Station in San Jose. The project will include the installation of new electrical infrastructure and the purchase of electric vehicles...

CONTACT INFORMATION

Caltrain has established a project information line and project e-mail for Caltrain Electrification to record and respond to questions and comments from residents and stakeholders.

The project information line can be reached at **650.399.9659** or toll free at **800.660.4287**

The project e-mail is calmod@caltrain.com

In addition, Caltrain has established a community outreach office at:

2121 S. El Camino Real
Suite A-100
San Mateo, CA 94403


A project representative will be available to answer questions in person by appointment Mondays through Fridays during construction.

Sign up for weekly construction updates at:
www.calmod.org/get-involved

STAGING AREA MAP





FOR MORE INFORMATION

 calmod.org
Para traducción llame al 1.800.660.4287
如需翻譯,請電 1.800.660.4287
Cần dịch thuật, xin gọi 1.800.660.4287

CONTACT

MAIL: 2121 S. El Camino Real, Suite 300
San Mateo, CA 94403

 650.399.9659
 calmod@caltrain.com

